CITY OF CUPERTINO

citywide parks, open space and recreation master plan

MIG

PROCESS SCHEDULE
February 2017

COORDINATION AND REVIEW

Ongoing Project Management

Project Initiation Meeting

Park Tour & Field Reviews with staff

Stakeholder Interviews

Park & Recreation Commission Meeting

Park & Recreation Commission Meeting

Park & Recreation Commission Meeting

Park & Recreation Commission Meeting

Park & Recreation Commission Meeting

Planning Commission (or joint meeting with Park & Recreation Commission)

Park & Recreation Commission

Park & Recreation Commission

Planning Commission (or joint meeting with Park & Recreation Commission)

Advisory Group Meeting

Advisory Group Meeting

Advisory Group Meeting

Advisory Group Meeting

Advisory Group Meeting

Advisory Group Meeting

City Council Meeting

City Council Meeting

City Council Meeting

City Council Adoption

COMMUNITY ENGAGEMENT AND ANALYSIS

Information Review

Program Review and Analysis

Online Outreach

Project Graphics & Branding

Inventory Refinement

Base Map

Geographic Analysis

Prioritization Criteria

Project List

Funding Sources

Public Input Workshop

Public Input Workshops

Draft Plan Review Community Workshop/Stakeholder Meeting

DELIVERABLES

Project Schedule

Draft Existing Parks & Facilities Analysis

Draft Existing Programs Summary

Public Outreach Summary Report

Final Existing Parks & Facilities Analysis

Final Existing Programs Summary

Outreach, Vision & Goals Summary

Opportunities Evaluation and Needs Assessment

Toolbox & Illustrations/ Site Plans

Phased Projects & Programs

Draft Plan Review Meeting Summaries

Administrative Draft Plan

Public Draft Plan

FInal Draft Plan

Adopted Parks, Open Space and Recreation Master Plan

FEB 2017 | MAR | APR | MAY | JUN | JUL | AUG | SEPT | OCT | NOV | DEC | JAN 2018 | FEB | MAR | APRIL | MAY | JUNE | JULY | AUG